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 Northwest Corridor Project  
Update 

 Russell McMurry, P.E. Chief Engineer 
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Project Overview 



 SRTA and GDOT executed all MOUs 

 

 TIFIA Loan closed successfully on November 14 

 

 Notice to Proceed issued to P3 Team on November 14 

 

 Project initiation meeting held November 18 

 

 Initial work by Northwest Express Roadbuilders (NWER) is underway 

 

 Construction coming in Summer of 2014   

 

 Open to Traffic forecast is Spring 2018 

 

 

 

Status Report 
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• First executed P3 Contract in Georgia DOT history 

• Largest single contract for roadway infrastructure 

• First successful use of a best value selection process 

– First use of Alternative Technical Concepts process  

• First use of TIFIA in the State of Georgia  

Some Highlights  
of  

Project Historical Significance 
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Questions? 
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NWC DBE Outreach, November 2013  


